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Ref:        STATUS REPORT ON PREVIOUSLY APPROVED GARVEE PROJECTS NOT YET 
AWARDED 

 
The Department of Transportation (Department) is presenting this item as an Informational Item.  
This item provides the status of eight State Transportation Improvement Program (STIP) projects 
that were authorized for allocation of Grant Anticipation Revenue Vehicle (GARVEE) bond 
proceeds, under Resolution FG-03-03, at the January 21-22, 2004 California Transportation 
Commission (Commission) meeting.  On March 10, 2004, the GARVEE bond sale closed and 
$657,713,000 in bond proceeds were deposited into a sub-account of the State Highway Account. 
 
PROJECTS WITH AN AWARDED CONSTRUCTION CONTRACT ($ X 1,000): 
County PPNO Project Allocation Award Date 
RIV 
SD 
SD 
SCl 
SCl 
SCl 

121D 
672 
672 
409C 
443N 
443S 

60/91/215 Interchange 
I-15 Managed Lanes (Unit 2 of 5) 
I-15 Managed Lanes (Unit 3 of 5) 
I-880/Coleman Interchange 
Route 87 North 
Route 87 South 

$240,000 
$46,844 

$103,900 
$66,000 
$35,805 
$41,195 

February 6, 2004 
August 11, 2004 

September 9, 2004 
January 23, 2004 

September 2, 2004 
November 28,2004 

  Total $533,744  
 
PROJECTS PENDING AWARD ($ X 1,000): 
County PPNO Project Allocation Anticipated 

Award 
LA 
LA 
LA 
SD 
SD 

162P 
2336 
2333 
672 
672 

Route 5 High Occupancy Vehicle Lanes 
Route 405/101 Gap Closure 
Route 405 Auxiliary Lanes 
I-15 Managed Lanes (Unit 4 of 5) 
I-15 Managed Lanes (Unit 5 of 5) 

$23,850 
$25,411 
$28,452 
$46,256 

$0 

January 2005 
January 2005 

February 2005 
March 2005 

December 2005 
  Total $123,969  

 

Discussion Regarding San Diego I-15 Managed Lanes 
The San Diego I-15 Managed Lanes project was approved for a total of $197,000,000 from 
GARVEE proceeds.  To date, $150,744,000 (77%) of this total has been awarded to contracts for 
Unit 2 and Unit 3.  At this time, it is estimated that the remaining GARVEE proceeds are 
required to award the contract for Unit 4, scheduled for March 2005.  Unit 5 consists of the 
transition from the managed lanes corridor to the existing freeway to the north.  Options to fund 
Unit 5 include deferred Traffic Congestion Relief Program (TCRP) funds, increase federal 
apportionments from future reauthorization, or the advancement of the Transet sales tax measure 
recently approved by county voters.  Unit 5 also offers the flexibility to defer certain elements to 
the future northern managed lanes project.  Final decisions for funding will be made prior to the 
projected December 2005 award date. 
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